
Federal Communications Commission
Washington, D.C. 20554

DA 14-1553

October 27, 2014

Mr. Gary Poon
County of Los Angeles
1110 N Eastern Avenue
Los Angeles, California 90063 

Re: County of Los Angeles, Request for Waiver and Extended Implementation Authorization 
(Call Signs WQJX500, et al.) filed December 20, 2013

Dear Mr. Poon:

This letter addresses the above-referenced request filed on behalf of the County of Los Angeles, 
California (County) seeking waiver of Section 90.629 of the Commission’s rules to extend the 
construction completion date for fifty seven UHF “T-Band” licenses1 that are to be integrated into the Los 
Angeles Regional Interoperable Communications System (LA-RICS).2 The County requests that the 
construction period be extended until November 30, 2017.   For the reasons discussed below, we grant the 
County’s waiver request, in part, and extend the construction completion date for the fifty seven T-Band 
licenses until December 31, 2016.

In 2008, the Public Safety and Homeland Security Bureau (Bureau) granted the County a waiver 
pursuant to Section 337 of the Communications Act of 1934, as amended,3 to use UHF TV channel 15 to 
construct a “standards-based, single platform, UHF voice radio system” to be used by all public safety 
agencies in the County.4 At the time of the initial grant, the County requested extended implementation 
(slow growth) authority under Section 90.629 of the Commission’s rules.5 The Bureau extended the 
construction date for the project through February 3, 2014.6

In its instant request, the County states that the Channel 15 frequencies “will be constructed as 
part of the [LA-RICS], to be operated by a Joint Authority formed by the County, the City of Los 

  

1 See File Nos. 0006064558 et al., attachment: “Requesting Waiver of FCC Rule 90.629 for Slow Growth” (filed 
Dec. 20, 2013) (Extension Request).  For a complete list of call signs and file numbers associated with the Extension 
Request, see infra Appendix A.
2 Extension Request at 1.  The previously granted extension expired Feb. 3, 2014.
3 47 U.S.C. § 337(c).  Section 337(c) of the Act provides that, in connection with an application by an “entity 
seeking to provide public safety service,” the Commission “shall waive any requirement of this Act or its regulations 
implementing this Act (other than its regulations regarding harmful interference) to the extent necessary to permit 
the use of unassigned frequencies for the provision of public safety services . . .” if the Commission finds that 
certain criteria are met.  Id.  Section 337(f) defines “public safety services.”  47 U.S.C. § 337(f).  
4 See County of Los Angeles, California, Order, 23 FCC Rcd 18389, 18390 ¶ 3 (PSHSB 2008) (Order).
5 Section 90.629 permits licensees up to five years to complete construction of a licensed system, versus the general 
one-year allowance, if licensees can show that the technical or coordination complexities of their system necessitate 
additional time. See 47 C.F.R. § 90.629.
6 Extension Request at 1.  
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Angeles, and more than 80 other municipalities and public sector entities.”7 The County explains that 
“LA-RICS had originally planned for its voice communications platform to operate entirely within 
portions of the 470-512 MHz band, which has long been the principal frequency band for Los Angeles 
area public safety agencies.”8 However, “in 2012, Congress adopted the Middle Class Tax Relief and Job 
Creation Act (the “Act”), Section 6103 of which requires public safety users to vacate spectrum in the 
470-512 MHz band by early in the next decade.9 * * * As a result of the Act, the County spent 
considerable unanticipated time and effort to develop a revised spectrum plan that could accommodate the 
extensive user base of Los Angeles area public safety agencies well into the future.”10

The County states that its “new plan is a hybrid system that would allow for the migration of 
users from 470-512 MHz to 700 MHz narrowband spectrum.”11 LA-RICS released a Request for 
Proposals (RFP) for the hybrid system on October 25, 2012, and a contract was then awarded to Motorola 
Solutions, Inc.12 The timeline for design, construction and deployment is as follows: 

• Phase 1 – LMR System Design – Complete by July 2014.13

• Phase 2 – LMR Site Construction/Modification – Complete by April 2016. 
• Phase 3 – LMR Telecommunications System Components – Complete by December, 2016. 
• Phase 4 – LMR Telecommunications System Implementation – Complete by November, 2017.14

In a follow-up report dated September 25, 2014, the County modified the timeline as follows:

• Phase 1 – LMR System Design – Completed September 9, 2014.
• Phase 2 – LMR Site Construction/Modification – Extended to September, 2016 due to “unanticipated 

Environmental Impact Reporting.”

  

7 Id. “LA-RICS will be a new multi-agency, interoperable radio communications system that will serve the over 10 
million residents of the Los Angeles metropolitan area, a population that is greater than 42 of the 50 states.”  Id.  
“LA-RICS will support a total user population of more than 34,000 first responders and up to 17,000 secondary 
responders.”  Id.
8 Id.
9 Id.  On February 22, 2012 the President of the United States signed into law the Middle Class Tax Relief and
Job Creation Act of 2012 (Spectrum Act).  See Middle Class Tax Relief and Job Creation Act of 2012 
Pub. L. No. 112-96, 126 Stat. 156.

10 Extension Request at 1.
11 The Commisssion recently directed Regional Planning Committees to give preference to relocating T-Band 
licensees when assigning released 700 MHz Reserve Channels.  See Amendments to the Service Rules Governing 
Public Safety Narrowband Operations in the 769-775/799-805 MHz Bands, et al., Report and Order, FCC 14-172, 
___ FCC Rcd ___ (October 24, 2014). 
12 Extension Request at 1.
13 “Additionally, under Phase 1 an initial 5-site hybrid trunked system will be deployed throughout Los Angeles 
County utilizing 476-482 MHz frequencies.”  Id.  “The purpose is to test the hybrid concept and interoperability.”  
Id.  “Upon successful completion, there will be a gradual transition by various agency users to the hybrid system.”  
Id.  “This equipment has been ordered and factory staged by Motorola Solutions and is on schedule for complete 
implementation by March 31, 2014.”  Id.  
14 Id. at 1-2.
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• Phase 3 – LMR Telecommunications System Components – In process.  Completion anticipated by 
May, 2016.

• Phase 4 – LMR Telecommunications System Implementation.  Complete by November, 2017.15

To obtain a waiver of the Commission’s rules, a petitioner must demonstrate either that: (i) the 
underlying purpose of the rule(s) would not be served or would be frustrated by application to the present 
case, and that a grant of the requested waiver would be in the public interest;16 or (ii) in view of unique or 
unusual factual circumstances of the instant case, application of the rule(s) would be inequitable, unduly
burdensome or contrary to the public interest, or the applicant has no reasonable alternative.17  An 
applicant seeking a waiver faces a high hurdle and must plead with particularity the facts and 
circumstances that warrant a waiver.18 As discussed below, under the unique circumstances of this case, 
we conclude that granting the County an extension until December 31, 2016 would be consistent with the 
County’s goals and the Commission’s waiver criteria.

As noted in the Bureau’s December 2012 decision granting LA-RICS a similar slow growth 
extension through December 31, 2016, the circumstances under which the Bureau granted the County’s 
initial slow growth period “have changed.”19 There the Bureau noted that “Section 6103 of the Spectrum 
Act requires that the Commission, not later than February 2021: (1) reallocate public safety spectrum in 
the 470 – 512 MHz (T-Band);20 and (2) begin a system of competitive bidding to grant new initial 
licenses for such spectrum,21 and relocate public safety users not later than two years after said 
competitive bidding is completed.”22 The Bureau also noted that the “Commission’s staff has taken 
preliminary steps to perform the actions required by the Spectrum Act.”23 Against this background, we 
granted LA-RICS an extension to complete construction of its hybrid 470/700 MHz system by December 
31, 2016.24

  

15 Letter from Ron Wong, County of Los Angeles to Michael Wilhelm, FCC, Sept. 25, 2014.
16 47 C.F.R. § 1.925(b)(3)(i).
17 47 C.F.R. § 1.925(b)(3)(ii).  
18 WAIT Radio v. FCC, 413 F.2d 1153, 1157 (D.C. Cir. 1969) (WAIT Radio), aff’d, 459 F.2d 1203 (1973), cert. 
denied, 409 U.S. 1027 (1972) (citing Rio Grande Family Radio Fellowship, Inc. v. FCC, 406 F.2d 664 (D.C. Cir. 
1968)); Birach Broad. Corp., Memorandum Opinion and Order, 18 FCC Rcd 1414, 1415 (2003).
19 See County of Los Angeles, Letter, 27 FCC Rcd 14520 (PSHSB 2012) (LA-RICS Waiver).
20 Spectrum Act § 6103(a)(1) citing 47 C.F.R. § 90.303.
21 Spectrum Act § 6103(a)(2) citing 47 U.S.C. § 309(j).
22 Spectrum Act § 6103(c).  
23 First, the Commission’s staff issued an order waiving the deadline for licensees in the T-Band to migrate to 12.5 
kHz bandwidth (otherwise known as “narrowbanding”).  See Implementation of Sections 309(j) and 337 of the 
Communications Act of 1934 as Amended; Promotion of Spectrum Efficient Technologies on Certain Part 90 
Frequencies, Order, 27 FCC Rcd 4213 (WTB, PSHSB and OET 2012)(Narrowbanding Waiver Order). Second, the 
Commission staff has taken steps to suspend future licensing in the T-Band, including placing a “freeze” on all T-
Band applications which change or add a frequency or extend a system’s contour “footprint.”  See Wireless 
Telecommunications Bureau and Public Safety and Homeland Security Bureau Suspend the Acceptance and 
Processing of Certain Part 22 and 90 Applications for 470-512 MHz (T-Band) Spectrum, Public Notice, 27 FCC 
Rcd 4218 (PSHSB and WTB 2012).
24 LA-RICS Waiver, 27 FCC Rcd at 14522.
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Here, we find that a grant of a waiver would not frustrate the underlying purpose of Section 
90.629.25 At the time the Bureau granted the County’s Section 337 waiver request, the County 
contemplated a single platform solution and did not anticipate the eventual loss of the T-Band, including 
TV channel 15, or having to make use of the 700 MHz band.26 Indeed, the Bureau agreed with the 
County that “no other spectrum allocated to public safety services is immediately available to satisfy the 
requested public safety service use.”27 However, because the County now has selected a hybrid system, it 
requires additional time for the design and construction of the new system.  We find that the County has 
acted reasonably in developing a revised spectrum plan that can support the extensive user base of Los 
Angeles area public safety agencies while still providing a migration path to 700 MHz narrowband for its 
users.  Grant of the waiver request would serve the public interest because it would allow the County to 
meet the interoperable communications requirements of the County’s first responders.28

As noted above, we granted the County an extension of time until December 31, 2016, to 
complete construction of the facilities represented by 20 call signs.29 The instant request seeks an 
extension of time until November 30, 2017 to complete construction of the facilities represented by the 57 
call signs in Appendix A.  However, we are granting an extension only until December 31, 2016 – the 
extension date granted for the facilities represented by the 20 call signs supra.  If, by December 31, 2016, 
the County has made substantial progress in the construction of its overall system, but the system is not 
yet complete, it may file another extension request detailing the progress made to date and requesting a 
further extension of the construction completion date for all unconstructed facilities.  

In deciding to continue with the hybrid LMR project, the County assumes the risk that the system 
to be constructed in the T-Band will have a limited lifetime, and that, absent waiver from the 
Commission, the County may not add frequencies or extend the contours of its existing licensed T-Band 
authorizations.  Finally, we note that any further request for extension by the County will be subject to a 
high level of scrutiny and must include a detailed showing that the County has made substantial progress 
towards completion of the system. 

Accordingly, IT IS ORDERED pursuant to Sections 4(i) and 303(r) of the Communications Act 
of 1934, as amended, 47 U.S.C. §§ 154(i), 303(r), and Sections 1.925, 1.946(e), and 90.629 of the 
Commission’s rules, 47 C.F.R. §§ 1.925, 1.946(e), 90.629, that the request for waiver filed by the County 
of Los Angeles, California on December 20, 2013, in connection with applications File Nos. 0006064558, 
et al., listed in Appendix A, IS GRANTED IN PART, and the applications SHALL BE PROCESSED 
consistent with the Commission’s Rules and this letter.

IT IS FURTHER ORDERED pursuant to Sections 4(i) and 303(r) of the Communications Act of 
1934, as amended, 47 U.S.C. §§ 154(i), 303(r), and Sections 1.925, 1.946(e), and 90.629 of the 

  

25 The purpose of Section 90.629 of the Commission’s rules is “to ensure beneficial uses of licensed spectrum, and 
prevent licensees from ‘warehousing’ spectrum and making it unavailable to other potential licensees.” LA-RICS 
Waiver, 27 FCC Rcd at note 29.
26 Order, 23 FCC Rcd at 18400 ¶ 22.
27 Id. at 18398-18400 ¶¶ 17-22.
28 See, e.g., LA-RICS Waiver, 27 FCC Rcd at 14523.  
29 See id. at Table 1. 
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Commission’s rules, 47 C.F.R. §§ 1.925, 1.946(e), 90.629 that the construction date for the facilities 
represented by the call signs listed in Appendix A is, hereby, extended to December 31, 2016.

This action is taken under delegated authority pursuant to Sections 0.191 and 0.392 of the 
Commission’s rules, 47 C.F.R. §§ 0.191, 0.392.

FEDERAL COMMUNICATIONS COMMISSION

David G. Simpson, Rear Admiral, USN (Ret.) 
Chief, Public Safety and Homeland Security Bureau

cc: (via email)
Pat Mallon (pat.mallon@la-rics.org)
Ron Wong (ron.wong@la-rics.org) 
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Appendix A

Call Sign File No. Extension Date Granted
WQJX500 0006064558 12/31/2016
WQJX501 0006066031 12/31/2016
WQJX502 0006066032 12/31/2016
WQJX503 0006066033 12/31/2016
WQJX504 0006066034 12/31/2016
WQJX505 0006066035 12/31/2016
WQJX506 0006066108 12/31/2016
WQJX507 0006066109 12/31/2016
WQJX508 0006066110 12/31/2016
WQJX509 0006066121 12/31/2016
WQJX510 0006066122 12/31/2016
WQJX511 0006066123 12/31/2016
WQJX512 0006066124 12/31/2016
WQJX513 0006066125 12/31/2016
WQJX514 0006066257 12/31/2016
WQJX515 0006066258 12/31/2016
WQJX516 0006066259 12/31/2016
WQJX517 0006066260 12/31/2016
WQJX518 0006066522 12/31/2016
WQJX519 0006066523 12/31/2016
WQJX520 0006066524 12/31/2016
WQJX521 0006067506 12/31/2016
WQJX522 0006067507 12/31/2016
WQJX523 0006067508 12/31/2016
WQJX524 0006068782 12/31/2016
WQJX525 0006068783 12/31/2016
WQJX526 0006068819 12/31/2016
WQJX527 0006068820 12/31/2016
WQJX528 0006068821 12/31/2016
WQJX529 0006068848 12/31/2016
WQJX530 0006068849 12/31/2016
WQJX531 0006069006 12/31/2016
WQJX532 0006069007 12/31/2016
WQJX533 0006069081 12/31/2016
WQJX534 0006069082 12/31/2016
WQJX535 0006069083 12/31/2016
WQJX536 0006069332 12/31/2016
WQJX537 0006069333 12/31/2016
WQJX538 0006069334 12/31/2016
WQJX539 0006069436 12/31/2016
WQJX540 0006069437 12/31/2016
WQJX541 0006069438 12/31/2016
WQJX542 0006069439 12/31/2016
WQJX543 0006069522 12/31/2016
WQJX544 0006069523 12/31/2016
WQJX545 0006069524 12/31/2016
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WQJX546 0006069550 12/31/2016
WQJX547 0006069551 12/31/2016
WQJX548 0006069552 12/31/2016
WQJX549 0006069594 12/31/2016
WQJX550 0006069595 12/31/2016
WQJX551 0006069828 12/31/2016
WQJX552 0006069829 12/31/2016
WQJX553 0006069830 12/31/2016
WQJX554 0006069867 12/31/2016
WQJX556 0006069868 12/31/2016
WQJX557 0006069869 12/31/2016


